Prepared for: | Date: 03/05/2025

### **Executive Summary**

This project aims to develop a responsive web application with clean, documented, and secure code, implementing all required features and functionalities according to specifications. Thorough documentation and well-organized, maintainable code are also key deliverables of this project.

### Scope of Work

Develop a responsive web application with clean, documented and secure code. Implement all required features and functionalities according to specifications. Provide thorough documentation and ensure code is well-organized and maintainable.

## Requirements

- · Code must be clean, documented, and secure
- Full knowledge and experience in all required skills except Next.js

### **Deliverables**

#### Login Page (1 page)

User authentication and login functionality

#### Dashboard (1 page)

Main interface for users to view and manage their data

#### User Profiles (1 page)

### **Pricing Summary**

Item	Unit Price	Qty	Total
Login Page	\$1.00	1	\$1.00
Dashboard	\$2.00	1	\$2.00
	\$3.00	1	\$3.00

Editable user profiles with relevant information  Database Integration (1 system)	User Pro- files			
Integration with a backend database system for data storage and retrieval	Database Integration	\$4.00	1	\$4.00
API Endpoints (10 endpoint)  Development and implementation of required  API endpoints for data manipulation	API End- points	\$5.00	10	\$50.00
	TOTAL			\$60.00

### Work Breakdown

### Login Page Development (7 days)

#### Dashboard Development (10 days)

Depends on:

• Login Page Development

#### **User Profiles Development (8 days)**

Depends on:

• Login Page Development

#### **Database Integration (12 days)**

Depends on:

Login Page Development

#### **API Endpoint Development (14 days)**

Depends on:

Login Page Development

# **Project Timeline**

# **Login Page Development**

Invalid Date - Invalid Date

## **Dashboard Development**

Invalid Date - Invalid Date

## **User Profiles Development**

Invalid Date - Invalid Date

## **Database Integration**

Invalid Date - Invalid Date

## **API Endpoint Development**

Invalid Date - Invalid Date

## **Payment Schedule**

Phase	Milestone	Due Date	Amount
Login Page Development	Initial	Invalid Date	\$12.00 (20%)
Dashboard Development	Initial	Invalid Date	\$12.00 (20%)
User Profiles Development	Initial	Invalid Date	\$12.00 (20%)
Database Integration	Initial	Invalid Date	\$12.00 (20%)
API Endpoint Development	Initial	Invalid Date	\$12.00 (20%)