job4

Prepared for: | Date: 03/05/2025

Executive Summary

This project involves providing on-demand development support for a Next.js-based monorepo project, including implementing small features, fixing occasional bugs, and adjusting or extending the CDK infrastructure.

Scope of Work

Provide on-demand development support for a Next.js-based monorepo project, including implementing small features, fixing occasional bugs, and adjusting or extending the CDK infrastructure

Requirements

• 5+ years of experience in React.js, Node.js, and PostgreSQL development

• Experience with Google Cloud and AWS (Lambda/S3)

• Proficiency in Flutter for Airvi projects

• Ability to write clean, documented, and secure code

• Experience with Next.js and monorepo

• Ability to work well in a fast-paced environment and communicate effectively with clients and team members

• Writing Documentation

Deliverables

Pricing Summary

Small features (1 features)

Implement new UI components, API routes, user flows

Bugs (1 bugs)

Fix occasional bugs, especially in shared packages

CDK infrastructure adjustments (1 adjustments)

Adjust or extend the CDK infrastructure, e.g. adding a new Lambda, tweaking IAM roles, setting up a new S3 bucket

Documentation (5 Docx)

Item	Unit Price	Qty	Total
Small features	$10.00	1	$10.00
Bugs	$5.00	1	$5.00
CDK infrastructure adjustments	$11.00	1	$11.00
Documentation	$5.00	5	$25.00
TOTAL			$51.00

Work Breakdown

Implement Small Features (14 days)

Fix Bugs (7 days)

CDK Infrastructure Adjustments (10 days)

Project Timeline

Implement Small Features
03/05/2025 - 07/05/2025

Fix Bugs

08/05/2025 - 10/05/2025

CDK Infrastructure Adjustments

11/05/2025 - 17/05/2025

docs

18/05/2025 - 21/05/2025

Payment Schedule

Phase	Milestone	Due Date	Amount
Implement Small Features	Initial	06/05/2025	$7.65 (15%)
Implement Small Features	Milestone 2	07/05/2025	$2.55 (5%)
Fix Bugs	Initial	09/05/2025	$7.65 (15%)
Fix Bugs	Milestone 2	10/05/2025	$2.55 (5%)
CDK Infrastructure Adjustments	Initial	15/05/2025	$7.65 (15%)
CDK Infrastructure Adjustments	Milestone 2	17/05/2025	$5.10 (10%)
docs	Initial	19/05/2025	$7.65 (15%)
docs	Milestone 2	21/05/2025	$10.20 (20%)