Prepared for: | Date: 03/05/2025

Executive Summary

The project aims to design and develop a responsive website for the client's business, with deliverables including a visually appealing homepage, services page, contact page, blog section, and optimizing the website for various devices and screen sizes.

Scope of Work

Design and develop a responsive website for the client's business

Requirements

- Web design and development expertise
- Understanding of responsive design principles
- Ability to create interactive and visually appealing web pages
- Experience in integrating contact forms and sections for publishing articles

Deliverables

Homepage (1 page)

Interactive and visually appealing homepage

Services Page (1 page)

Page showcasing the client's services and ex-

pertise

Pricing Summary

Item	Unit Price	Qty	Total
Homepage	\$1.00	1	\$1.00
	\$2.00	1	\$2.00

Contact Page (1 page)	Services			
Page with contact form and details	Page			
Blog Section (1 section)	Contact	\$3.00	1	\$3.00
Section to publish articles and updates	Page			
Responsive Design (1 website)	Blog Sec-	\$4.00	1	\$4.00
Optimized for various devices and screen sizes	tion			
	Respon-	\$5.00	1	\$5.00
	sive Design			
	TOTAL			\$15.00

Work Breakdown

Homepage Development (10 days)

Services Page Development (8 days)

Depends on:

• Homepage Development

Contact Page Development (6 days)

Depends on:

· Homepage Development

Blog Section Development (10 days)

Depends on:

• Homepage Development

Responsive Design Optimization (12 days)

Depends on:

· Homepage Development

- · Services Page Development
- Contact Page Development
- · Blog Section Development

Project Timeline

Homepage Development

03/05/2025 - 08/05/2025

Services Page Development

09/05/2025 - 14/05/2025

Contact Page Development

16/05/2025 - 21/05/2025

Blog Section Development

20/05/2025 - 24/05/2025

Responsive Design Optimization

26/05/2025 - 28/05/2025

docs

31/05/2025 - 04/06/2025

Payment Schedule

Phase	Milestone	Due Date	Amount
Homepage Development	Initial	06/05/2025	\$2.25 (15%)
Homepage Development	Milestone 2	08/05/2025	\$0.75 (5%)

Services Page Develop- ment	Initial	13/05/2025	\$2.40 (16%)
Services Page Develop- ment	Milestone 2	14/05/2025	\$0.30 (2%)
Contact Page Develop- ment	Initial	20/05/2025	\$2.25 (15%)
Contact Page Develop- ment	Milestone 2	21/05/2025	\$1.05 (7%)
Blog Section Development	Initial	23/05/2025	\$1.50 (10%)
Responsive Design Opti- mization	Initial	27/05/2025	\$0.90 (6%)
Responsive Design Optimization	Milestone 2	28/05/2025	\$1.05 (7%)
docs	Initial	04/06/2025	\$2.10 (14%)